4. Project Planning Phase

4.1 Project Goal

The goal is to implement and demonstrate an end-to-end Incident Lifecycle Automation process in a ServiceNow Developer Instance.

The implementation will begin with service configuration and proceed through incident creation, classification, knowledge integration, escalation, Level 2 investigation, change handling, child incident management, resolution, knowledge creation, and final validation.

4.2 Implementation Milestones

Milestone	Planned Activity
M1	Create Remote Access Service
M2	Create Corporate VPN Service Offering
M3	Create Incident
M4	Classify Incident
M5	Integrate Knowledge through Agent Assist
M6	Reassign Incident to Network
M7	Perform Level 2 Investigation
M8	Handle Change Requirement
M9	Create Child Incident
M10	Document Cause and Resolution
M11	Create Knowledge Article
M12	Perform Final Validation
M13	Execute Testing and Deployment Validation
M14	Prepare Project Documentation and Demo

4.3 Development Sequence

The implementation will follow this order:

Service Configuration

↓

Incident Creation

↓

Incident Classification

↓

Knowledge Integration

↓

Reassignment

↓

Level 2 Investigation

↓

Change Handling

↓

Child Incident

↓

Resolution

↓

Knowledge Creation

↓

Validation & Testing

4.4 Test Scenario

Scenario

A user named **Michael Hoefer** cannot connect to the Corporate VPN from a home office.

Initial Incident

Short Description: Unable to connect to Corporate VPN from home office

Caller: Michael Hoefer

Assignment Group: Service Desk

Classification

Field	**Value**
Channel	Phone
Category	Network
Subcategory	VPN
Urgency	2 - Medium
Service	Remote Access
Service Offering	Corporate VPN
Configuration Item	Appropriate CI

Escalation

The incident will be reassigned from:

Service Desk → Network

A Level 2 technician will then investigate the issue.

Change Handling

If infrastructure/service changes are required, the incident will be placed:

State: On Hold

On Hold Reason: Awaiting Change

Resolution

The incident will contain:

Probable Cause: PowerEdge service was suspended and required restart.

Resolution Code: Workaround provided.

Resolution Notes: Restarted VPN-SRV-02 service as per emergency change request.

4.5 Testing Plan

Testing will verify:

- Incident creation.
- Incident classification.
- Service association.
- Service offering association.
- CI association.
- Knowledge article search.
- Knowledge article attachment.
- Knowledge helpful indicator.
- Assignment group reassignment.
- Level 2 access.
- SLA visibility.
- Child incident creation.
- Change relationship.
- Resolution details.
- Knowledge article creation.
- Parent/child incident relationship.
- Final incident state.

4.6 Documentation Plan

During implementation, screenshots will be captured at important milestones.

Recommended screenshots include:

1. Service record.
2. Service Offering record.
3. Initial incident.

4. Classified incident.
5. Agent Assist.
6. Attached knowledge article.
7. Reassigned incident.
8. Level 2 investigation.
9. Change-related state.
10. Child incident.
11. Resolution details.
12. Created knowledge article.
13. Related Records section.
14. Final validation.

These screenshots will later be incorporated into the final project documentation.

4.7 GitHub Plan

After implementation and documentation are completed, a GitHub repository will be created for the project.

Suggested repository name:

incident-lifecycle-automation-servicenow

The repository will contain:

incident-lifecycle-automation-servicenow/

│

├── 01-Ideation-Phase.md

├── 02-Requirement-Analysis.md

├── 03-Project-Design.md

├── 04-Project-Planning.md

├── 05-Project-Development.md

├── 06-Final-Project-Documentation.md

└── README.md

The GitHub repository URL will be submitted through Skill Wallet.

4.8 Demo Video Plan

The final demonstration video will show the implemented project in the ServiceNow Developer Instance.

The video should demonstrate:

1. Service and Service Offering.
2. Incident creation.
3. Incident classification.
4. Agent Assist and knowledge article.
5. Reassignment to Network.
6. Level 2 investigation.
7. Change handling.
8. Child incident.

9. Incident resolution.
10. Knowledge creation.
11. Final validation.

The video will then be uploaded to the designated Google Drive location and the Drive link will be submitted through Skill Wallet.